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Study Status

Upstream Storage Phase 2 Proceeding via interlocal agreement with Lewis County
Feasibility Study PUD.

Skookumchuck Dam
Modification Feasibility

Proceeding via TransAlta.

Early Warning Program

Lewis County is working to select consultant.

Ecosystem Services

Proceeding via Earth Economics.

Lower-basin Hydraulic
Model

ESA Adolfson coordinating with FEMA on potential
partnership.

Seamless LiDAR

Ready to contract with Puget Sound LiDAR Consortium.
Potential for partnership with USGS.

Decision Support Tool
(DST)

e USGS has developed a refined scope of work
e Corps working with USGS to incorporate the Decision
Support Tool into the General Investigation

Analysis of alternatives with
DST

To be included in USGS scope of work and undertaken
after completion of DST development.

Related Efforts

General Investigation (GI)

Next Steps:

e (CBP/FA articulate desired scope of work for GI

e Scoping discussion with Corps, Flood Authority and
CBP about scope of GI

e Corps revised agreement and Project Management
Plan with Grays Harbor County

e Agreement between the Flood Authority and Chehalis
Basin Partnership on the scope and budget for the
General Investigation




